BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-002 East Glacier Water Line/Tank
Contractor - Chief Construction Specialties, Inc.

December 11, 2002
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Right of Way clearing started.
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This area located near water plan site.

At water plant site, fusing of 12” pipe that will extend
east to East Glacier, approx. 7,300 If. 20” pipe will
extend west to the Intake structure at the lake, approx.
12,300 1If.

This portion of the BCWP Phase I activities has begun.
Weather has been cooperative and it appears that the
contractor may be able to install much of the pipe before
the March 1 — July 15 shut down period.

Photos by John Monroe







